
PLC 01
AUG PLC
August
1 2 3 4
PLC 02
SEP PLC
September
1 2 3 4
1
PLC 03
OCT PLC
October
1 2 3 4
2
PLC 04
NOV PLC
November
1 2 3 4
3
PLC 05
DEC PLC
December
1 2 3 4
4
PLC 06
JAN PLC
January
1 2 3 4
5
PLC 07
FEB PLC
February
1 2 3 4
6
PLC 08
MAR PLC
March
1 2 3 4
7
PLC 09
APR PLC
April
1 2 3 4
8
PLC 10
MAY PLC
May
1 2 3 4
9
PLC 11
JUN PLC
June
1 2 3 4
10
PLC 12
JUL PLC
July
1 2 3 4
Review Sept
Confirm Sept
Run September
Assess Sept
Set Sept Theme
Develop September
Go To Aug PLC
Develop October
Review Oct
Confirm Oct
Run October
Assess Oct
Set Oct Theme
Go To Aug PLC
Set Nov Theme
Develop November
Review Nov
Confirm Nov
Run November
Assess Nov
Set Dec Theme
Develop December
Review Dec
Confirm Dec
Run December
Assess Dec
Set Jan Theme
Develop January
Review Jan
Confirm Jan
Run January
Assess Jan
Set Feb Theme
Develop February
Review Feb
Confirm Feb
Run February
Assess Feb
Set Mar Theme
Develop March
Review Mar
Confirm Mar
Run March
Assess Mar
Set Apr Theme
Develop April
Review Apr
Confirm Apr
Run April
Assess Apr
Set May Theme
Develop May
Review May
Confirm May
Run May
Assess May
Set June Theme
Develop June
Review Jun
Confirm Jun
Run June
Assess Jun